

1 2 3 4 5 6 7 8

2 3 4 5 6 7 8 3 4 5 6 7 8 4 5 6 7 8 5 6 7 8 6 7 8 7 8

ATE

The Institution of  
**StructuralEngineers**

*The Structural Plan of Work 2020:*

**1: Strategic Definition- Client Requirements**

**2: Preparation and Brief**

**3: Concept Design**

**4: Coordination**

**5: Detailed Design**

**6: Construction**

**7: Handover**

**Ate: Use**

**BOM Associates**

ATE

7 8 6 7 8 5 6 7 8 4 5 6 7 8 3 4 5 6 7 8 2 3 4 5 6 7 8

1 2 3 4 5 6 7 8